Rpt-ID: RCPESPRJ Georgia Date: 08/07/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0010 Pay Period: 07/03/2014
to 07/31/2014

Contract Location: Time Allowed: 1059 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 389 Days
Percent Time: 36.73
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,326,437.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $23,029,830.96
Percent Complete 12.52%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,326,437.56 $24,167,218.37| $23,029,830.96 12.52% $315,999.62

Chief Engineer
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07/03/2014
to 07/31/2014

Project Number:

Federal State Project Number:

0008406

SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$0.00 $0.00
$3,296,606.60 $2,980,606.98
$3,296,606.60 $2,980,606.98
$0.00 $0.00
$3,296,606.60 $2,980,606.98
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,296,606.60 $2,980,606.98

Total Payable:

This Estimate

$0.00
$315,999.62
$315,999.62
$0.00
$315,999.62
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$315,999.62
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Contract ID: B14564-13-000-0 Estimate Number: 0010 Pay Period: 07/03/2014
to 07/31/2014
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .353
746462.270 .010
.363 $7,464.62 $270,965.80
CSNHS-0008-00(406)
1025 210-0100 GRADING COMPLETE - LS 1.000 .310
2771632.220 .020
.330 $55,432.64 $914,638.63
CSNHS-0008-00(406)
1031 318-3000 AGGR SURF CRS TN 5,000.000 434.250
17.370 128.660
562.910 $2,234.82 $9,777.75
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 3,667.767
31.760 1,507.000
5,174.767 $47,862.32 $164,350.60
1180 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,196.000 1,841.150
38.150 273.700
2,114.850 $10,441.66 $80,681.53
1200 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 2,590.000 1,819.000
68.420 435.400
2,254.400 $29,790.07 $154,246.05
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 2.000
1356.000 1.000
3.000 $1,356.00 $4,068.00
1268 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
1397+83 LT
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 18.000
1800.000 8.000
26.000 $14,400.00 $46,800.00
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Pay Period: 07/03/2014
to 07/31/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 3.000
2200.000 2.500
5.500 $5,500.00 $12,100.00
1365 668-2100 DROP INLET, GP 1 EA 33.000 1.000
1700.000 .500
1.500 $850.00 $2,550.00
1370 668-2200 DROP INLET, GP 2 EA 2.000 .500
1900.000 .500
1.000 $950.00 $1,900.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 .500
1700.000 .500
1.000 $850.00 $1,700.00
Category Amount: $178,632.13 $1,665,278.36
Category Number: 0020 EROSION CONTROL
2005 163-0240 MULCH TN 760.000 52.004
230.000 19.918
71.922 $4,581.14 $16,542.06
2010 163-0300 CONSTRUCTION EXIT EA 55.000 8.250
1188.570 3.000
11.250 $3,565.71 $13,371.41
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 16.500
95.000 15.000
31.500 $1,425.00 $2,992.50
2040 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 36,070.000 1,803.000
0.250 50.000
1,853.000 $12.50 $463.25
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Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 9.000
100.000 1.000
10.000 $100.00 $1,000.00
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 45,886.500
2.250 870.000
46,756.500 $1,957.50 $105,202.13
Category Amount: $11,641.85 $139,571.35
Category Number: (0060 WATERLINE
6000 500-3101 CLASS A CONCRETE CcYy 400.000 69.750
267.570 16.889
86.639 $4,518.99 $23,182.00
6030 615-1000 JACK OR BORE PIPE - LF 980.000 290.000
187.000 120.000
410.000 $22,440.00 $76,670.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 135.000
20.240 48.000
183.000 $971.52 $3,703.92
CLASS 200,SDR 21, PVC
6050 670-1080 WATER MAIN, 8 IN LF 2,625.000 758.000
25.100 221.000
979.000 $5,547.10 $24,572.90
CLASS 200,SDR 21, PVC
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 5,196.000
97.300 814.000
6,010.000 $79,202.20 $584,773.00
CLASS 200, DUCTILE IRON
6080 670-2080 GATE VALVE, 8 IN EA 13.000 5.000
1307.230 2.000
7.000 $2,614.46 $9,150.61
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6100 670-3066 TAPPING SLEEVE & VALVE ASSEMBLY, 6 IN X 6 | EA 3.000 .000
1872.210 1.000
1.000 $1,872.21 $1,872.21
6105 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 11.000 2.000
2893.830 2.000
4.000 $5,787.66 $11,575.32
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 3.000
5395.210 .000
3.000 $.00 $16,185.63
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 528.000
4.700 45.000
573.000 $211.50 $2,693.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 470.000
6.100 .000
470.000 $.00 $2,867.00
PE 3408, CTS, DR 9, HDPE
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 8.000
720.000 3.000
11.000 $2,160.00 $7,920.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 5.000
200.000 2.000
7.000 $400.00 $1,400.00
Category Amount: $125,725.64 $768,791.69
Project Total Amount: $315,999.62 $3,296,606.60



